




Republic of the Philippines
 Department of Labor and Employment
NATIONAL LABOR RELATIONS COMMISSION
 Enhanced Consolidated Quarterly Report of the Publicized Projects/Programs/Activity
 For the Quarter Ended March 31, 2021

Agency/Address A	Publicized Projects/Program/Activity (Amount in Million Pesos)								Status of Publicized Projects/Program/Activity (Amount in Million Pesos)								Remarks P			
	Name of Project & ID No. B	Location C	Total Cost		Contractor's Name E	Contractor's Financial Facility F	Date Started G	Completion Date		% of Completion I	Total Cost Incurred to Date J	Reason for Delayed Completion K	Priority Projects L	Review Undertaken		Further Audit Actions Taken				
			Original D	Revised				Original H	Revised					Auditorial/Legal M	Technical Review	AOM		NS	ND	Amount O
National Labor Relations Commission, Ben-Lor Building Quezon Avenue, Quezon City	NLRC Human Resource Information System (HRIS)	NLRC Main & NCR Offices	0.500 M		Wizzard Technologies Inc.		Jan. 1, 2019	Dec. 31, 2019	Feb. 10, 2021	100%	0.500 M		Yes							Usage of biometrics suspended due to rise in COVID19 cases.
National Labor Relations Commission, Regional Arbitration Branch VIII, DOLE Compound Trece Martires Street, Tacloban City	Electric Rewiring of Regional Arbitration Branch VIII, Tacloban City	NLRC - RAB VIII	0.474 M		Corrilo Builders		Jan. 1, 2019	Dec. 31, 2019		100%	0.474 M		Yes							- The RAB VIII requested and was approved of modification of the program/activity/project released for electrical repair of the office building to the construction of fence as part of the safety and security of the RAB VIII's office. - Thru small value procurement awarded to Corrilo Builder. Construction of fence and electric rewiring has been completed.

Prepared by:

DAISEE A. TISMO
 Labor Arbitration Associate/Acting Budget Officer

Reviewed by:

ATTY. JOSEPH ANTHONY F. TOLENTINO
 Chief, Research, Information & Publication Division

Noted by:

HAROLD M. CARBO
 Chief, Financial and Management Services